
MEETING MINUTES – SC Enterprise Information System (SCEIS) 
 

Date of Meeting:  Monday, July 7, 2008 

Time and Location: 10:30 p.m. – 11:30 a.m.  1
st
 Floor Governor’s Conference Room 

Wade Hampton Building 

Minutes Prepared By: Joy Stagg 

 

2.  Meeting Agenda  

 Call to Order 
 Adoption of Agenda/Approval of Minutes 
 Project Status 
 Staffing Resources Update 
 Financial Update  
 Questions and Discussion 

3.  Meeting Notes, Decisions, Issues  

a. The Agenda was adopted as presented. 

b. The Minutes from June 9, 2008, were adopted. 

c. Chris Shuman gave the SCEIS Project Status.  He discussed Phase 2 and Beyond, Functional Fit (13 
agencies will go-live November 3,

 
2008), Enterprise Portal, SAP Book of Record, Human Resources/Payroll 

will go-live October 1, 2009), Production Support, and Risks/Issues.  He also updated the Committee on 
Staffing Resources. 

d. Pat O’Cain gave an update on the SCEIS Financial Report, which included Revenues, Expenses, 
Implementation, and Total Expenditures.     

e. Meeting adjourned at 11:15 a.m. 

 

1.  Attendance at Meeting 

Nat Kaminski, Chairman 
Ben Homeyer 
Dave Schaefer (sitting in for Brenda Hart) 
Tom Lucht 
Mike Garon (sitting in for Ray Stevens) 
Wendell Price 
Eddie Gunn 
Justin Evans (sitting in for Grant Gillespie) 
Marcia Adams 
Sam Wilkins 
Bill Barfield (sitting in for Stanley Butkus, Jr.) 
 

Comptroller General’s Office 
SC  House Ways and Means Committee 
Department of Mental Health  
Division of the State CIO 
Department of Revenue  
Department of Social Services 
SC Budget and Control Board 
Governor’s Office 
Department of Motor Vehicles 
Budget & Control Board, OHR 
Department of Disabilities and Special Needs 

4.  Action Items  

 Action Assigned to Due Date 

a.    

 Status   

5.  Next Meeting 

Date:  Monday, September 15, 2008 Time:   10:30 a.m.-
11:30 a.m. 

Location:   1
st
 Floor Governor’s 

Conference Room 
Wade Hampton Building 


